
 

Request for City Council Committee Action 

from the Department of Public Works 

 
Date:  October 23, 2013 

 

To:  Honorable Sandra Colvin Roy, Chair Transportation & Public Works Committee 

 

Subject:  Winter Street NE Reconstruction Project – Contract Amendment #1 

with Meyer Contracting, Inc. 

 

Recommendation: 

 

Authorize the proper city officials to amend Contract No. C-36797 with Meyer 

Contracting, Inc. by $302,382.19 from the current contract amount of 

$1,258,333.50 to a revised contract amount of $1,560,715.69.  The 

construction contingency, provided as part of the original project budget, is 

adequate to cover the increase.  No additional appropriation is needed. 

 

Previous Directives:   

 

 April 12, 2013 – City Council accepted the low bid for OP 7752 in the 

amount $1,258,333.50 of by Meyer Contracting, Inc. for the 

reconstruction of Winter Residential/Commercial project. 

 November 16, 2012 - Council action designating the location and streets 

to be improved in the Winter St NE Reconstruction Project No 2226. 

 

Department Information:   

 

Prepared by: Christopher M. Engelmann, P.E. Project Engineer  

 

Approved by:  _______________________________________________ 

  Steven A. Kotke, P.E., Director of Public Works  

 

Presenters in Committee: Christopher Engelmann 

 



Reviews: NA 

 

Financial Impact   

 

 No financial impact: Contract increase is within project budget 

Community Impact 

 

 City Goals – City infrastructure will be well maintained 

Supporting Information 

The project consists of reconstructing the following oiled dirt roadways: Winter St NE from 

cul-de-sac to 15th Ave SE; Ulysses St NE from Winter St NE to the dead-end; Garfield St NE 

from E Hennepin Av to Winter St NE; 14th Av SE from E Hennepin Av to dead-end; 15th Av 

SE from E Hennepin Av to Winter St NE; and 16th Av from E Hennepin Av to dead-end. The 

project will include full removal of the existing road,  replacement of the paving, base, curb, 

gutter, signage and striping, storm main, storm drains, stormwater management 

technologies, and drives. Also, reconstruction of impacted sidewalks, boulevards, and 

landscaping. 

On April 12, 2013, the City awarded the bid for the Winter Residential/Commercial 

Reconstruction Project to Meyer Contracting, Inc. for the amount of $1,258,333.50.  

Construction of the roadway began on May 20, 2013, and the project is expected to be 

substantially complete in the fall of the same year.   

During construction, the Engineer determined additional work was required to complete the 

project.  The additional work is as follows: 

 Asbestos abatement 

 Utility relocation 

 Modification to  the class of storm water box culverts 

 Additional excavation/grade changes 

 Guard rail installation 

 An additional pipe outlet structure 

 Additional soil removal and management 

The cost to perform this work was negotiated and accepted at $302,382.19. 

The contract with Meyer Contracting, Inc. will be increased by $302,382.19 from the current 

amount of $1,258,333.50 to a revised contract amount of $1,560,715.69.  The contingency 

within the overall project budget is sufficient to accommodate these additional costs.  No 

adjustment to the project appropriation is required.   

 

CC: Gary Warnberg – Purchasing 

 William Schroeder - Finance 


